
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:34 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 046 Date: 26-Nov-2012 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 175

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

foggy am then clear ,light to moderate wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

November 26, 2012
Weather – foggy am then clear around 1pm, light to moderate wind

Cable Band Wrapping – North Main Span (pull machine only)

Roger’s Crew-Ironworkers just finished wrapping the last 5ft of bay 70 to 68 and started to move the pull
machine to bay 68 to 66 when I arrived at the jobsite at 1245. Ironworker finished moving the machine to
downhill pp66 and finished the splice at 1345. S wire ran out after wrapping for about 1ft. Ironworkers had
to change bobpins and did a splice at 1515. Wrapping was completed at pp66 downhill by the end of work
shift.

-Labors (Jose Avalos) – applied zinc paste at 5ft downhill from pp66 and continued to pp64.

Tony’s Crew- Ironworkers were wrapping bay pp56 to pp54 when I arrived at the jobsite at 1245.
Ironworkers finished wrapping with the pull machine to about 6 inches from the edge of pp54 downhill at
about 1415. One of the bobpin ran out of s wire and the ironworker had to stop 6 inches from the edge
instead of 2 inches. Ironworkers had to do a splice for the one s wire and leave enough wire for Draper’s
crew to finish the termination.
Ironworkers then moved the machine to bay pp54 to pp52. Splice was finished at 1530. Ironworkers
continued wrapping for about 3ft before the end of the day. Irownworkers also did cadwelds at the splice,
5ft downhill from pp54.
Labors then came back to cover the unwrapped zinc paste at the termination (downhill pp 54 and 56) and
the pull machine at pp52.

Labor
(0700 to 1730 – 10 hours)

See Alex Schmitt’s diary
Laraine’s Hour – 2 hours OT - 0630 to 1700 (field 1245 to 1730)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 046 Date: 26-Nov-2012 Monday

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System
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